

# PROPOSED PUBLIC HEALTH ACT IMPLEMENTATION TIMELINE & ACTION STEPS

	Building Local Infrastructure	Public Health Improvement Planning	Communications/ Stakeholder Input	Training/ Technical Assistance
2007 - 2008	SB -08- 194 Public Health Act	Establishment of formalized planning office	Community Dialogues  Public Health Summit	Public Health 101  Community Health Assessment training  Implementation Guide
Jan—Mar 2009	Develop template for resolutions to establish local or district health agencies (LPHA)  Tracking progress/need for assistance with resolutions  Request rule making hearing to SBOH on minimum qualifications for directors	Review prior plans and other state plans  Establish advisory group -Goal setting for plan -Begin core services discussion  Identify ad-hoc workgroups  Convene initial workgroups	Soliciting input at regional and organizational meetings  State Board of Health presentations  Website/interactive communication planning	Guidance and assistance for LPHA's  Revise PH Guidebook for County Commissioners  CO School of Public Health student placements begin to assist counties
Apr-June 2009	Vital Records Registrar Conference  LPHA resolutions due  Contact changes as needed based on LPHA  CDPHE research on aligning contract management	Convene additional workgroups based on strategic priorities  Draft sections of plan	Additional stakeholder meetings as needed  Public input on minimum qualifications to SBOH	CO counties, Inc Conference track on Public Health Act with CALPHO  Plan training programs with CALPHO/CSPH on Community Assessment, Planning & Environmental Health
July-Sept 2009	New LPHA's appoint boards of health, agency directors and medical directors  Convene local public health funding workgroup	Review draft sections with advisory group  Compile workgroup recommendations  Complete full draft plan	Structured input by discipline, region and sector  Public Health in the Rockies-CO Environmental Health Association Conference bridge day to Plan	CDPHE Vital Records Training  Additional training for new LPHA's as needed
Oct-Dec 2009		Plan revisions  Plan presented to SBOH	Stakeholder input on revisions	Continue training/ assistance for LPHA's
2010	Begin process for core services, funding formula and quality standards rule-making by SBOH	Local Public Health Improvement Assessment and Planning begins	Evaluate process to date  Public input on rule making	Community Health Improvement Plan technical assistance